
EPA Region 5 Records Ctr.

I. HEADING 263992

Date: May 07, 1992

Fran: Steven L. Renninger, OSC, USEPA, Reg. V, KERB, RS-1,
Westlake, Ohio EMAIL (EPA9577)

To:
R. Bowden, USEPA, EERB, Chicago, IL (EPA9538)
R. Powers, USEPA, EERB, RS-1, Grosse lie, MI (EPA9577)
M. O'Mara-ATTN: C.Graszer, USEPA, ESS (BY FAX)
A. Warren, USEPA, ORC, Qiicago, IL (BY FAX)
M. McCue, USEPA, OPA, Chicago, IL (BY FAX)
T. Johnson, OSWER, Washington, D.C (BY FAX)
K. Schultz/D. Osterfeld, OEPA, EERD, ColinbS, OH..(BY FAX)
K. Auker, OEPA, NEDO, Twinsburg, OH (BY FAX)
R. BealS,OEPA,DERR Unit Super. ,NEDO,Twnsbrg,OH.. . (BY FAX)
B. Adams, Medina County LEPC, Medina, OH (BY FAX)
U.S. Coast Guard; District 9, Cleveland, OH (BY FAX)
U.S. Fish and Wildlife Services/Ohio (BY FAX)
F. Meinlce, U.S. Dept. of HUD, Cleveland, OH (BY FAX)

Subject: Pollution Report for the Removal Action at
Bohaty Drum Site, Medina, Medina County, Ohio

POLREP NO. 8 (FINAL)

II. BACKGROUND:

Site No: PN
Delivery Order No: 7460-05-212
Response Authority: CERCLA
CERCLA Incident Category: Site
NPL Status: None
Start Date: 1-15-92

III. RESPONSE INFORMATION:
A. Situation

o Bohaty Drum site is a 150 acre, privately owned
parcel of largely undeveloped land. Approximately
1000 drums consisting of lab-pack chemicals, PCBs,
corrosives, pesticides, and paint wastes have been
found abandoned throughout the site. While the Bohaty
parcel is undeveloped, all the surrounding property
is developed and heavily populated.

o Beginning January 15, 1992, the OSC, TAT, and ERCS
mobilized to begin site stabilization. On January
17, 1992, the Action Memo for the Bohaty Site was
signed. On February 18, 1992, the ERCS ceiling was
increased to $540,000.

o January 15, 1992 through March 18, 1992 drum
screening, stabilization, and overpacking were



conducted. Approximately 1000 drums stabilized and
staged for disposal. Wastestreams included lab pack
chemicals, pesticides, PCBs, acids, base/neutrals,
UST water, and paint waste. Disposal of paint waste
and pesticides initiated on March 18, 1992.

B. Actions Taken

o March 24, 1992 - OSC Renninger and TAT conduct
project status meeting with Medina County LEPC.

O March 25, 1992 - Roll-off boxes BR13 - BR14
transported for off-site disposal.

o April 1, 1992 - PCB sludge drum transported to
Chemtron for off-site disposal.

o April 2, 1992 - TAT collected three soil samples from
marsh area to confirm PCB clean-up levels. All
samples indicate non-detect for PCBs.

o April 24, 1992 - Acid, base/neutral, and UST water
wastestreams transported to Dynerol for off-site
treatment/disposal.

o April 27, 1992 - All equipment and crew demobilized
from site. Roll-off box BR15 transported for off-
site disposal.

o May 7, 1992 - 24 lab pack/PCB wastestream drums
transported to APTUS for off-site disposal. All
CERdA removal activities completed.

C. Next Steps

o Complete OSC Report

D. Key Issues

o None

IV. COST INFORMATION:
Through May 1, 1992:

BUDGETED SPEOT

ERCS $540,000 $506,399
TAT $ 75,000 $ 59,622
EPA $ 15,840 $ 10,927

TOTAL $630,840 $576,948


